Time: Trailing 180 Days   Jira Project: issues.redhat.com/DPROD

Developer Practices Dashboard

The dashboard provide a view of various characteristics of JIRA issues. You can click on chart description to get full screen view of the chart.
You need to select JIRA project in top right corner.

Sprint Issues - Storypoints

Show details related to story pointing quality over sprints.

Click on a sprint to see additional details.

It breaks down issues into two categories:

Issues With Story Points (issues where)
Issues Without Story Points (issues where) (Logilica does not differentiate here, so better not to use 0 story points in your workflow)

The chart does not consider when story points were defined - so if an issue was story pointed after its inclusion in a sprint, it is shown as an issue with story points.

Sprint Issues - Storypoints

Issues With Story Points   Issues Without Story Points   Without Story Points Ratio   ◀ 1/2 ▶

Sprint Issues - Acceptance Criteria

Shows details on practice of defining acceptance criteria across issues in a sprint.

Ignores s and s. Click on a sprint to see additional details.
The chart uses label to identify issues with acceptance criteria. The existence of the label depends on JIRA automation rules. See DPROD-327 for more details.

Sprint Issues - Acceptance Criteria

Deadline Driven Completion
Shows issues planned and unplanned, completed and incomplete and also issues that were completed towards the end of the sprint (e.g. in last two days).

Deadline Driven Completion

◄ 1/2 ▶

Sprint Planning - Story Points Completion
Shows how many story points were completed out of the ones planned in the sprint.

Sprint Planning - Story Points

Completed Story Points   Leftover Story Points   —○— Incompleted Ratio