Team Sprints



Team: All Teams Time: Trailing 30 Days







Teams

Team	Active Devs	WIP	Done	Avg Lead Time	Lead Time Breakdown	Sprints	Unplanned Work	Sprint Overrun
Sandbox Team	7	3	8	2 months	216.31 hrs - Pickup 345.41 hrs - Resolu- tion	20	4.55 %	
Practices Team	6	13	13	a month	184.92 hrs - Pickup 391.66 hrs - Resolu- tion	14	42.86 %	
Kubesaw Team	5	6	11	2 months	210.72 hrs - Pickup 436.55 hrs - Resolu- tion	30	11.54 %	15.38 %
Kubesaw Team	5	6	11	2 months	210.72 hrs - Pickup 436.55 hrs - Resolu- tion	30	11.54 %	15.38 %
Kubesaw Team	5	6	11	2 months	210.72 hrs - Pickup 436.55 hrs - Resolu- tion	30	11.54 %	15.38 %
Kubesaw Team	5	6	11	2 months	210.72 hrs - Pickup 436.55 hrs - Resolu- tion	30	11.54 %	15.38 %
Sandbox Team	7	3	8	2 months	216.31 hrs - Pickup 345.41 hrs - Resolu- tion	20	4.55 %	

10/29/2024, 12:42:21 PM 1